Draft Schedule Update

2009 2010 2011 2012

Task List o1[o2]o3]oalo1]o2]o3Toalor]o2lo3]oalo1]o2] 03] 04
Task : Project Management |

Task : Public Participation Program |

Task : Project Definition Alternative/Analysis

Sub-Task : Project Scoping \

\
Sub-Task : NOP/NOI .
|

Sub-Task : Alternative Analysis |

Task : Preliminary Engineering

Sub-Task : 30% Preliminary Engineering

|
Sub-Task : 15% Preliminary Engineering . \ |
[

Task : EIR/EIS Analysis \

Task : Draft/Final EIR/EIS .

Sub-Task : Prepare Draft EIR/EIS

I

| |

Sub-Task : Prepare Administrative Draft EIR/EI{ | .
\

Sub-Task : Prepare Final EIR/EIS

Task : EIR/EIS Certification & ROD

\
Sub-Task : Prepare Draft Final EIR/EIS . \ |




